

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

ANUPAM TIWARI
PES2UG24CS073
(5B-CSE)


- **Jira backlog with Epics and User Stories**




- **Story point assignments**




- **Sprint board (Active Sprint view)**
  - **Sprint 1**




- **Sprint 2**


You are signed in as pes2ug24cs0
CETB Sprint 2 - CETB board -
anupamt.atlassian.net/jira/software/c/projects/CETB/boards/2
PES Wifi
All Paths | The Odi...
Teams
Outlook
Gmail
Gemini
ChatGPT
Claude
YouTube
Electricity
Water
Property
HiAnime 2
HiAnime
Anikoto
Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Student Club Event Ticketi...
Recent
CETB board
More spaces
Recommended
Collect requests
Try
Filters
Dashboards
Teams
Goals
Projects
Customize sidebar
Spaces / Student Club Event Ticketing & Budget Portal
CETB board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO
Create
IN PROGRESS
DONE 4
Story 2.2: Secure QR Ticket Dispatch
Epic 2: Registration & Gate Ticketing Verification
CETB-7
5
Story 2.3: Real-Time Gate Scanner Validation
Epic 2: Registration & Gate Ticketing Verification
CETB-8
5
Story 3.1: Post-Event Receipt Submission
Epic 3: Post-Event Financial Settlement
CETB-10
5
Story 3.2: Budget Variance & Settlement Report
Epic 3: Post-Event Financial Settlement
CETB-11
3

- **Burndown Chart**





Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
25/Aug/26 5:15 PM	CETB-10	Sprint start		5		
	CETB-11			3		
	CETB-7			5		
	CETB-8			5		
	Total					18
25/Aug/26 5:17 PM	CETB-7	Burndown	Issue completed		5	13
	CETB-8	Burndown	Issue completed		5	8
	CETB-10	Burndown	Issue completed		5	3
	CETB-11	Burndown	Issue completed		3	0
25/Aug/26 5:18 PM	CETB-10	Sprint ended by Anupam Tiwari				0
	CETB-11					0
	CETB-7					0
	CETB-8					0
	Total					0

Reflection Answers

1. Did your estimations reflect the actual effort?

Yes. The relative sizing using the Fibonacci sequence (3, 5, 8) accurately reflected the technical complexity of the tasks. Low-risk UI forms like Event Metadata Creation were sized at 3 points, whereas algorithmic and multi-role operations like Multi-Stage Approval Routing were sized at 8 points to account for complex state transitions, edge cases, and permission validation.

2. Was your backlog well-prioritized?

Yes. The backlog followed a strict functional dependency order. Event submission and multi-stage administrative approvals were placed at the top of the backlog (Sprint 1) because ticketing and QR code generation depend on an approved budget and verified venue allocation. Post-event financial reconciliation was prioritized last (Sprint 2) as it is only executable after event execution.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned with the initial velocity estimates. By scoping Sprint 1 to 19 story points and Sprint 2 to 18 story points, the workload remained balanced without over-committing, ensuring that all planned work items successfully transitioned from To Do —> In Progress —> Done within the sprint cycle.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart illustrated the rate of story point completion against the linear guideline. In a real-world setting, a steady downward progression reflects continuous progress, whereas sharp vertical drops near the end of a sprint indicate that stories were held in progress too long before review. For our workload, a capacity of approximately 16–20 story points per 1-week sprint is the optimal target velocity for this project scope.